

CARTA GANTT JADUAL PELAKSANAAN PROJEK (VERSI PENUH BERSAMA FASA CONSTRUCTION)

Development of Facilities Maintenance Management System for AMKOR Technology Malaysia Sdn. Bhd.

Nama Pelajar	Muhammad Daniel Farhan bin Ahmad Yunus	Metodologi Projek	Agile / Rapid Application Development (RAD) Penuh
Program	Bachelor of Information Systems (Hons.) Information Systems Engineering	Garis Masa	Mac 2026 – Januari 2027 (11 Bulan)

Phase & Activities (Table 3.1 & Model Adaptations)	Garis Masa Bulanan (2026 - 2027)										
	Mac '26	Apr '26	Mei '26	Jun '26	Jul '26	Ogo '26	Sep '26	Okt '26	Nov '26	Dis '26	Jan '27
1. Planning & Proposal Preparation											
Conduct preliminary interview and stakeholder analysis at AMKOR.											
Identify project title, problem statement, scope, and objectives.											
Review related literature on CMMS, FMMS dashboard, and modern workflows.											
Draft Chapter 1 (Introduction) and Chapter 2 (Literature Review).											
Draft Chapter 3 (Methodology) and refine project plan.											
Milestone: Submit Proposal Report (Chapter 1 to 3)											
Semester Break (Cuti Semester / Persediaan Awal Poket Masa)											
2. 1st Iteration: Core Prototype Development											
Phase 1: Requirements Analysis (Core modules & stakeholder needs verification)											
Phase 2: System Design (Database ERD, architecture, and core UI wireframes)											
Phase 3: Prototype Implementation (Develop & test Prototype v1 core authentication)											
3. 2nd Iteration: System Enhancement											
Phase 1: Requirements Analysis (Collect feedback on v1 & verify dashboard metrics)											
Phase 2: System Design (Refine user interfaces & advanced dashboard module design)											
4. Phase 3: Construction (Pembangunan Sistem Penuh)											
Develop the database & front-end interfaces (HTML/CSS/JS).											
Develop back-end logic (PHP) & develop dashboard module.											
System Integration, User Validation, and Final Thesis Report Preparation.											
Milestone: Submit Final Report (Chapter 4 to 5)											

Petunjuk Aliran Kerja (RAD Penuh):

Planning & Proposal

Semester Break

1st Iteration

2nd Iteration

Phase 3: Construction